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ATTACHMENT 4 – BUDGET 

 
BUDGETS PROVIDED: SUMMARY AND DETAILED 
 
A summary budget for the Proposal and each of the IRWMP Update planning components is 
provided as Table 4‐1. Work Plan Tasks in this Proposal are numbered as follows: 
 
1. Grant Administration 
2. Climate Change Technical Study 
3. Salt/Nutrient Management Plan 
4. Upper Santa Clara River IRWMP Update 
 
Tables 4‐2 through 4‐5 provide detailed budgets for each of the individual planning tasks consistent 
with the categories provided in the Guidelines. Also provided are the detailed fee estimates for each 
task, provided at the end of this Attachment. 
 
CONSISTENCY WITH WORK PLAN AND SCHEDULE 
 
Both the Work Plan and Schedule provide discussions of the work items under the general 
categories outlined in the budget and are thus consistent with the budget items provided in this 
attachment.    
 
REASONABLENESS OF DETAILED COSTS AND SUPPORTING DOCUMENTATION 
 
All detailed costs shown for each planning component are reasonable and, where applicable, 
supporting information has been provided to justify the cost estimates. Supporting information 
includes labor rates, labor categories, and labor hours; percentage of total used to approximate 
costs; and/or engineer’s estimate or submitted low bid from contractor. 
 
FUNDING MATCH 
 
The proposal includes a funding match at the required 25% match. Additionally most of the 
individual planning work items has a funding match well above the required 25% match. The 
proposal funding match is 25% of the total cost of the Proposal.  The matching funds will come from 
the general operating fund and revenue from rates.   
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TABLE 41 Summary Budget  
  
Proposal Title: Upper Santa Clara River IRWMP 2010 Update, Proposition 84 Planning Grant 

Individual 
Planning 
Item Title  

  
Non-State 

Share 
(Funding 
Match) 

Requested 
Grant Funding 

(DWR Grant 
Amount) 

Other State 
Funds 
Being 
Used 

Total 
%  

Funding 
Match 

Task 1  GRANT ADMINISTRATION  $6,250  $18,750  $0  $25,000  25% 

Task 2 
CLIMATE CHANGE 
TECHNICAL STUDY  $25,750  $77,250  $0  $103,000  25% 

Task 3 
SALT AND NUTRIENT 
MANAGEMENT PLAN  $41,250  $123,750  $0  $165,000  25% 

Task 4  USCR IRWMP UPDATE  $15,500  $46,500  $0  $62,000  25% 

   Grand Total   $88,750  $266,250  $0  $355,000  25% 
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TABLE 42 Project Budget 
  

Proposal Title: Upper Santa Clara River IRWMP 2010 Update, Proposition 84 Planning Grant 

Project Title: TASK 1 Grant Administration 

Budget Category 

Non-
State 

Share* 
(Funding 
Match) 

Requested 
Grant 

 Funding 

Other 
State 
Funds 
Being 
Used 

Total 
% 

Funding 
Match 

Schedule 

Subtask 
1.1  Quarterly Report 1  $231  $694  $0  $925  25% Apr 

2011 
   Quarterly Report 2  $231  $694  $0  $925  25% Jul 2011 

   Quarterly Report 3  $231  $694  $0  $925  25% Oct 
2011 

   Quarterly Report 4  $231  $694  $0  $925  25% Jan 
2012 

   Quarterly Report 5  $231  $694  $0  $925  25% Apr 
2012 

   Quarterly Report 6  $231  $694  $0  $925  25% Jul 2012 

   Quarterly Report 7  $231  $694  $0  $925  25% Oct 
2012 

Subtask 
1.2 

Grant Agreement Completion 
Final Report  $1,381  $4,144  $0  $5,525  25% Jan 

2013 

Subtask 
1.3 

Administration  $3,250  $9,750  $0  $13,000  25% 

Jan 
2011‐
Jan 
2013 

   Grand Total   $6,250  $18,750  $0  $25,000  25%   

*List sources of funding:  General operating fund and revenue from rates.   
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TABLE 43 Project Budget 

Proposal Title: Upper Santa Clara River IRWMP 2010 Update, Proposition 84 Planning Grant 

Project Title: TASK 2 Climate Change Technical Study 

Budget Category 

Non-
State 

Share* 
(Funding 
Match) 

Requested 
Grant 

 Funding 

Other 
State 
Funds 
Being 
Used 

Total 
% 

Funding 
Match 

Schedule 

Subtask 
2.1 

Describe Legislative and Policy 
Context  $480  $1,440  $0  $1,920  25% 

Mar 
2011 ‐ 
May 
2011 

Subtask 
2.2 

Identify Vulnerability to 
Climate Change  $8,760  $26,280  $0  $35,040  25% 

May 
2011 ‐ 
Jul 2011 

Subtask 
2.3 

Discuss Adaptation to Climate 
Change  $5,600  $16,800  $0  $22,400  25% 

Jul 2011 
‐ Sept 
2011 

Subtask 
2.4 

Recommend Data Collection 
Improvements and GHG 
Calculation Tools for Future 
IRWMP Update 

$2,560  $7,680  $0  $10,240  25% 
Sept 
2011 ‐ 

Dec 2011 

Subtask 
2.5 

Identification of Next Steps for 
Future IRWMP Updates  $2,080  $6,240  $0  $8,320  25% 

Sept 
2011 ‐ 

Dec 2011 

Subtask 
2.6 

Prepare Technical 
Memorandum  $4,055  $12,165  $0  $16,220  25% 

Oct 2011 
‐ Jan 
2012 

Subtask 
2.7  Direct Project Management  $2,215  $6,645  $0  $8,860  25% 

Jan 2011 
‐ Jan 
2012 

   Grand Total   $25,750  $77,250  $0  $103,000  25%   

*List sources of funding:  General operating fund and revenue from rates. 
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TABLE 44 Project Budget 

Proposal Title: Upper Santa Clara River IRWMP 2010 Update, Proposition 84 Planning Grant 

Project Title: TASK 3 Salt and Nutrient Management Plan 

Budget Category 

Non-
State 

Share* 
(Funding 
Match) 

Requested 
Grant 

 Funding 

Other 
State 
Funds 
Being 
Used 

Total 
% 

Funding 
Match 

Schedule 

Subtask 
3.1 

Establish Objectives  $2,150  $6,450  $0  $8,600  25% 
Jan 2011 
‐ Feb 
2011 

Subtask 
3.2 

Salt and Nutrient Source 
Identification  $3,940  $11,820  $0  $15,760  25% 

Feb 2011 
‐ May 
2011 

Subtask 
3.3 

Summarize Existing GW 
Monitoring   $2,695  $8,085  $0  $10,780  25% 

Feb 2011 
‐ May 
2011 

Subtask 
3.4 

Summarize Existing GW 
Quality Data  $4,260  $12,780  $0  $17,040  25% 

Feb 2011 
‐ May 
2011 

Subtask 
3.5 

Evaluate Constituent Effects on 
Groundwater  $6,005  $18,015  $0  $24,020  25% 

May 
2011 ‐ 
Oct 2011 

Subtask 
3.6 

Develop Recommended GW 
Monitoring Plan  $5,730  $17,190  $0  $22,920  25% 

Sept 
2011 ‐ 
Feb 2012 

Subtask 
3.7 

Anti‐Degradation Analysis  $3,435  $10,305  $0  $13,740  25% 
Feb 2012 
‐ May 
2012 

Subtask 
3.8 

Prepare Salt and Nutrient 
Management for Submittal to 
RWQCB 

$8,560  $25,680  $0  $34,240  25% 
Feb 2012 
‐ Jun 
2012 

Subtask 
3.8 

Direct Project Management  $4,475  $13,425  $0  $17,900  25% 
Jan 2011 
‐ Jun 
2012 

   Grand Total   $41,250  $123,750  $0  $165,000  25%   

*List sources of funding:  General operating fund and revenue from rates. 
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TABLE 45 Project Budget 

Proposal Title: Upper Santa Clara River IRWMP 2010 Update, Proposition 84 Planning Grant 

Project Title: TASK 4 USCR IRWMP UPDATE 

Budget Category 

Non-
State 

Share* 
(Funding 
Match) 

Requested 
Grant 

 Funding 

Other 
State 
Funds 
Being 
Used 

Total 
% 

Funding 
Match 

Schedule 

Subtask 
4.1 

Address New IRWMP Plan 
Standards and update existing 
plan 

$1,600  $4,800  $0  $6,400  25% 
Mar 
2012‐

Aug 2012

Subtask 
4.2 

Incorporate Technical Studies 
into IRWMP (Tasks 2 & 3)  $1,600  $4,800  $0  $6,400  25% 

Jun 
2012‐

Aug 2012

Subtask 
4.3 

Integrate/Re‐Prioritize Projects  $2,880  $8,640  $0  $11,520  25% 
Jun 

2011‐Jun 
2012 

Subtask 
4.4  Stakeholder Meetings  $4,800  $14,400  $0  $19,200  25% 

Feb 
2011‐Oct 
2012 

Subtask 
4.5 

Prepare Draft & Final IRWMP 
Document  $1,426  $4,279  $0  $5,705  25% 

Sept 
2012‐
Nov 
2012 

Subtask 
4.6 

Direct Project Management  $3,194  $9,581  $0  $12,775  25% 
Feb 2011 
‐ Nov 
2012 

   Grand Total   $15,500  $46,500  $0  $62,000  25%   

*List sources of funding: General operating fund and revenue from rates. 
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Hourly Rate: $245 $240 $220 $205 $180 $160 $140 $105 $90 $80 Hours Fees 0% Fees 10% Fees 8% Fees

Task 1 -Reports
Subtask 1.1 Quarterly Report 1

0 1 5 6 $920 $0 $0 $5 $0 $5 $925
Subtask 1.1 ‐ Quarterly Report 2

0 1 5 6 $920 $0 $0 $5 $0 $5 $925
Subtask1.1 ‐ Quarterly Report 3

0 1 5 6 $920 $0 $0 $5 $0 $5 $925
Subtask1.1 ‐ Quarterly Report 4

0 1 5 6 $920 $0 $0 $5 $0 $5 $925
Subtask 1.1 ‐ Quarterly Report 5

0 1 5 6 $920 $0 $0 $5 $0 $5 $925
Subtask 1.1 ‐Quarterly Report 6

0 1 5 6 $920 $0 $0 $5 $0 $5 $925
Subtask 1.1‐ Quarterly Report 7

0 1 5 6 $920 $0 $0 $5 $0 $5 $925
Subtask 1.2‐ Grant Agreement Completion Final Report

0 10 22 2 34 $5,460 $0 $0 $60 $5 $65 $5,525
Subtask 1.3‐ Administration

50 50 5 105 $12,900 $0 $0 $90 $7 $97 $12,997
0 $0 $0 $0 $0 $0 $0 $0

Task 1 - Subtotal 0 0 17 0 0 50 57 0 52 5 181 $24,800 $0 $0 $0 $185 $15 $200 $25,000

All Tasks Total 0 0 17 0 0 50 57 0 52 5 181 $24,800 $0 $0 $0 $185 $15 $200 $25,000
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Hourly Rate: $245 $240 $220 $205 $180 $160 $140 $105 $90 $80 Hours Fees 0% Fees 10% Fees

TASK 2.1  Describe Legislation and Policy Context

Subtask 2.1.1 Legislative and Policy Context 12 12 $1,920 $0 $0 $0 $1,920

Task 2.1 - Subtotal 0 0 0 0 0 12 0 0 0 0 12 $1,920 $0 $0 $0 $0 $1,920

0 $0 $0 $0 $0 $0

TASK 2.2 Identify Vulnerability to Climate Change

2.2.1  Define climate change scenarios 40 16 56 $12,160 $0 $0 $0 $12,160

2.2.2  Define vulnerable watershed characteristics  16 16 32 $6,400 $0 $0 $0 $6,400

2.2.3  Assess vulnerability sectors/variables 32 30 62 $12,480 $0 $0 $0 $12,480

2.2.4  Rank vulnerabilities 6  16 22 $4,000 $0 $0 $0 $4,000

Task 2.2 - Subtotal 0 94 0 0 0 78 0 0 0 0 172 $35,040 $0 $0 $0 $0 $35,040

0 $0 $0 $0 $0 $0

TASK 2.3 Discuss Adapatation to Climate Change

2.3.1  Discuss impacts from climate change scenarios 32 24 56 $11,520 $0 $0 $0 $11,520

2.3.2  Develop adaptive strategies 8 8 16 $3,200 $0 $0 $0 $3,200

2.3.3  Evaluate adaptive strategies 16 24 40 $7,680 $0 $0 $0 $7,680

Task 2.3 - Subtotal 0 56 0 0 0 56 0 0 0 0 112 $22,400 $0 $0 $0 $0 $22,400

TASK 2.4  Data Improvement and Calculation Tool Recommendations

2.4.1  Recommend Data Collection Improvements 20 8 28 $6,080 $0 $0 $0 $6,080

2.4.2 Recommend Calculation Tools 12 8 20 $4,160 $0 $0 $0 $4,160

Task 2.4 - Subtotal 0 32 0 0 0 16 0 0 0 0 48 $10,240 $0 $0 $0 $0 $10,240

TASK 2.5  Identification of Next Steps for Future IRWMP Updates

2.5.1  Identify Next Steps 24 16 0 40 $8,320 $0 $0 $0 $8,320

Task 2.5 - Subtotal 0 24 0 0 0 16 0 0 0 0 40 $8,320 $0 $0 $0 $0 $8,320

Task 2.6  Prepare Technical Memorandum

2.6.1 Prepare Draft Technical Memorandum 16 32 8 8 64 $10,320 $0 $145 $15 $160 $10,480

2.6.2 Prepare Final Technical Memorandum 8 16 8 4 36 $5,520 $0 $200 $20 $220 $5,740

0 24 0 0 0 48 0 0 16 12 100 $15,840 $0 $345 $35 $380 $16,220

Task 2.7 Project management, QA/QC

2.7.1 Project management, QA/QC 24 16 6 46 $8,860 $0 $0 $0 $0 $8,860

Task 2.6 - Subtotal 0 24 0 0 0 16 0 0 6 0 46 $8,860 $0 $0 $0 $0 $8,860

All Phases Total 0 254 0 0 0 242 0 0 22 12 530 $102,620 $0 $345 $35 $380 $103,000
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Proposal/Job Number: 1089052*00 Date:
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Hourly Rate: $245 $240 $220 $205 $180 $160 $140 $125 $115 $90 $80 Hours Fees 0% 10% Fees 10% Fees

Task 3.1 - Establish Objectives (and stakeholder roles and responsibilities)
Objectives and roles and responsibilities 16 8 8 32 $6,400 $0 $0 $2,000 $200 $2,200 $8,600

Task 3.1 - Subtotal 0 16 0 0 8 0 8 0 0 0 0 32 $6,400 $0 $0 $2,000 $200 $2,200 $8,600

Task 3.2 - Salt and Nutrient Source Identification

Salt and nutrient source identification 4 80 16 100 $15,760 $0 $0 $0 $0 $15,760

Task 3.2 - Subtotal 0 4 0 0 0 80 0 16 0 0 0 100 $15,760 $0 $0 $0 $0 $0 $15,760

Task 3.3 - Summarize Existing Groundwater Monitoring

Summarize existing GW monitoring programs 4 52 12 68 $10,780 $0 $0 $0 $0 $10,780

Task 3.3 - Subtotal 0 4 0 0 0 52 0 12 0 0 0 68 $10,780 $0 $0 $0 $0 $0 $10,780

Task 3.4 - Summarize Existing Groundwater Quality Data

Summarize existing GW quality data 4 88 16 108 $17,040 $0 $0 $0 $0 $17,040

Task 3.4 - Subtotal 0 4 0 0 0 88 0 16 0 0 0 108 $17,040 $0 $0 $0 $0 $0 $17,040

Task 3.5 - Evaluate Constituent Effects on Groundwater

Evaluate Constituent Effects on GW 4 16 120 140 $24,020 $0 $0 $0 $0 $24,020

Task 3.5 - Subtotal 4 16 0 0 0 120 0 0 0 0 0 140 $24,020 $0 $0 $0 $0 $0 $24,020

Task 3.6 - Develop Recommended Groundwater Monitoring Plan

Draft & Final Monitoring Plan 16 24 60 8 8 8 124 $20,720 $0 $0 $2,000 $200 $2,200 $22,920

Task 3.6 - Subtotal 0 16 0 24 0 60 0 8 0 8 8 124 $20,720 $0 $0 $2,000 $200 $2,200 $22,920

Task 3.7 - Anti-degradation Analysis

Anti-degradation Analysis 16 20 30 8 74 $13,740 $0 $0 $0 $0 $13,740

Task 3.7 - Subtotal 0 16 0 20 0 30 0 8 0 0 0 74 $13,740 $0 $0 $0 $0 $0 $13,740

Task 3.8 - Prepare Salt Nutrient Management Plan for Submittal to RWQCB

Prepare Plan for Submittal to RWQCB 32 40 80 16 8 8 184 $32,040 $0 $0 $2,000 $200 $2,200 $34,240

Task 3.8 - Subtotal 0 32 0 40 0 80 0 16 0 8 8 184 $32,040 $0 $0 $2,000 $200 $2,200 $34,240

Task 3.9 - Project Management, Meetings, and QA/QC
Project Management, Meetings, and QA/QC 16 48 8 8 80 $16,800 $0 $0 $1,000 $100 $1,100 $17,900

Task 3.9 - Subtotal 16 48 0 0 0 0 0 0 0 8 8 80 $16,800 $0 $0 $1,000 $100 $1,100 $17,900

All Tasks Total 20 156 0 84 8 510 8 76 0 24 24 910 $157,300 $0 $0 $7,000 $700 $7,700 $165,000
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Hourly Rate: $245 $240 $220 $205 $180 $160 $140 $105 $90 $80 Hours Fees 0% Fees 10% Fees 8% Fees

Task 4 - IRWMP 2010 Update
Subtask 4.1 Address New IRWMP Plan Standards and update existing plan

40 40 $6,400 $0 $0 $0 $0 $0 $6,400
Subtask 4.2 ‐ Incorporate Technical Studies into IRWMP (Tasks 2 & 3)

40 40 $6,400 $0 $0 $0 $0 $0 $6,400
Subtask4.3 ‐ Integrate/Re‐Prioritize Projects

32 24 56 $11,520 $0 $0 $0 $0 $0 $11,520
Subtask4.4 ‐ Stakeholder Meetings

48 48 96 $19,200 $0 $0 $0 $0 $0 $19,200
Subtask 4.5‐ Prepare Draft & Final IRWMP Document

8 40 48 $4,880 $0 $0 $750 $60 $810 $5,690
Subtask 4.6 ‐Direct Project Management

30 32 4 66 $12,640 $0 $0 $140 $11 $151 $12,791

0 $0 $0 $0 $0 $0 $0 $0
0 $0 $0 $0 $0 $0 $0 $0

Task 4 - Subtotal 0 110 0 0 0 192 0 0 40 4 346 $61,040 $0 $0 $0 $890 $71 $961 $62,000

All Tasks Total 0 110 0 0 0 192 0 0 40 4 346 $61,040 $0 $0 $0 $890 $71 $961 $62,000
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